CS461 Weekly Report 3, Data Acquisition Prototype

Goodwin, Jake 933622384

Blake, Babb 934306388

Aidan, Agee 933966777

2023

1 Summary

1.1 What happened last week?

We made contact with our teamates, setup communications, contacted our project partner and finally setup a meeting with them.

1.2 What happened this week?

We setup a latex document template and git repo for our weekly reports and agreed on a schedule that would work for out team.

1.3 What happens next week?

We continue with our readings and hopfully start nailing down the details of our project once we've met our project partner this Thursday.

By this point we will also have our software selected/setup for issue tracking and team collaboration.

2   Completed Issues

ISSUES LIST			
Issue Title + num + link	Dev name	closed link	deploy link
empty	empty	empty	empty
empty	empty	empty	empty
empty	empty	empty	empty
empty	empty	empty	empty

3   New Issues

NEW ISSUES	
issue title + number + link	Reason/motivation
empty	empty
empty	empty
empty	empty
empty	empty

4 Backlog Progress

4.1 In Review Items

In Review				
title	number	link	dev-name	PR-link
empty	empty	empty	empty	empty

4.2 In Progerss Items

In Progress				
title	number	link	dev-name	branch-link
empty	empty	empty	empty	empty

4.3 Next-up Items

Next-Up			
title	number	link	dev-name
empty	empty	empty	empty

5 Changes in Assets

5.1 Product requirements document

No changes yet, we will be able to make changes after Thursday for our next weekly report.

5.2 Software development process

5.3 Software design and architecture

5.4 Product design, user persona, user research, etc.